

CRS Activity 510
Annual Progress Report on Implementation of Credited Plan

Which Plan is this for (use separate templates for each credited Plan):

Floodplain Management Plan (Hazard Mitigation Plan)

Repetitive Loss Area Analysis

Floodplain Species Plan

Substantial Damage Plan

Name of Community: ***City of Marietta Georgia***

Date this Annual Progress Report was prepared (not the date of adoption of the credited Plan): ***October 10, 2025***

Name of Plan: ***Cobb County, GA Hazard Mitigation Plan***

Date of Adoption of Plan: ***August 11, 2021 (Page 568 of 575) City of Marietta***

November 5, 2021(Page 563 of 575) Cobb County

5 Year CRS Expiration Date: November 14, 2026 per FEMA Approval Letter (Page 573 of 575)

1. How can a copy of the credited Plan be obtained: ***From the Cobb County website via this link:***

https://ema.cobbcountyga.gov/hmp/2021-11-15_Cobb_County_Hazard_Mitigation_Plan_FINAL_with_Resolution_Letters.pdf

2. Describe how ***this annual progress report*** (not the credited Plan) was prepared and how it was submitted to the governing body, released to the media, and made available to the public: ***Prepared by Engineering Staff and transmitted to City Manager through the Public Works Director concurrent with transmission to CRS. The report has been forwarded to The Marietta Daily Journal (local newspaper) for advertisement as a legal notice and made available to the public on the City website at the following link;***

<https://www.mariettaga.gov/DocumentCenter/View/15946/Floodplain-Management-Plan---Hazard-Mitigation-Plan?bidId=>

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year: ***The following items in the action plan related to flood management are discussed below; The acquisition of Residential and Commercial structures in the floodplain***

has been completed no further action required in this fiscal year (Page 263), Retrofit existing dams using Cobb County's Storage Volume Purchase Program to create freeboard ...completed no further action required in this fiscal year (Page 264), Perform field surveying including dams, spillways, downstream cross section and downstream has been completed no further action required in this fiscal year (Page 264)structures within dam breach zone

- 4. Discuss why any objectives were not reached or why implementation is behind schedule: Form workgroups to assess mitigation strategies for high flood risk areas task was deferred due to lack of personnel, and for Marietta high turnover in the stormwater related position. This position has now been filled for the past 6 months and we look forward to working with Cobb County should a workgroup be reconvened. Conduct assessments for widening stream buffers this project was deferred by Cobb County due to lack of stakeholder traction. Currently Marietta is experiencing infill development and almost no development of raw land. As such political and market forces would not be conducive to greater buffers. Currently Marietta extends the State undisturbed buffer to 50' City undisturbed and an additional 25' (75' from point of wrested vegetation) no impervious setback. With many of our infill lots being less than 0.1 acres such buffers are already approaching being a taking.***
- 5. What are the recommendations for new projects or revised recommendations? None N/A***